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ESTIMATE RUN 02/27/2005

ESTIMATE SUMMARY 14:44:01

CONTID: C14759R        ESTIMATE NO: 0004 FINL 2002

PCN: 14759R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH AVENUE WIDENING PERCENT TIME:

PROJECT NO: STA M555-023                  

NORTH AVENUE WIDENING

NAME OF ROAD: 70B

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 02/27/2005 DATE TIME STARTED 06/07/2004

2323 RIVER ROAD DATE LET 04/15/2004 DATE WORK BEGAN 06/07/2004

 DATE AWARDED 05/07/2004 DATE TIME STOPPED 09/19/2004

 DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED 09/19/2004

GRAND JUNCTION CO 81515     970/243-3221 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 411,567.85 PARTICIPATING $ $ 14,620.58

AWARD PROJECT AMT: 383,745.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,111.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS35

100.00%

0.00

14,620.58

14,620.58

17,732.10

$

$

$

$

411,567.85

0.00

411,567.85

0.00

411,567.85

0.00

0.00

411,567.85

0.00

AMOUNT DUE 411,567.85 17,732.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,732.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 14759R-BID   ESTIMATE RUN 02/27/2005

PROJECT: STA M555-023                  ESTIMATE NO: 0004 14:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

202-00010  
 

0010 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

202-00033  
 

0015 *REMOVAL OF DELINEATOR 6.000 6.000

EACH 0.000 0.00

33.00000 6.000 198.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 250.000 250.000

SY  0.000 0.00

12.00000 250.000 3,000.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 1030 2,660.000 2,660.000

SF  0.000 0.00

2.10000 2,660.000 5,586.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

88.00000 2.000 176.00

202-00810  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,808.000 6,808.000

CY  0.000 0.00

16.00000 6,808.000 108,928.00

203-00060  
 

0040 PROOF ROLLING DELETED BY 105 DATED 8-12-2004 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0045 BLADING 8.000 8.000

HOUR 0.000 0.00

85.00000 8.000 680.00

203-01500  
 

0050 DOZING (HEAVY) 1.000 1.000

HOUR 0.000 0.00

90.00000 1.000 90.00

203-01551  
 

0055 EROSION LOG 1,750.000 1,750.000

LF  0.000 0.00

6.00000 1,750.000 10,500.00

208-00005  
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PCN: 14759R-BID   ESTIMATE RUN 02/27/2005

PROJECT: STA M555-023                  ESTIMATE NO: 0004 14:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL DELETED BY 105 DATED 
8-12-2004

0.000 0.000

L S 0.000 0.00

834.30000 0.000 0.00

208-00100  
 

0065 *RESET GROUND SIGN 2.000 1.000

EACH 1.000 220.00

220.00000 2.000 440.00

210-00810  
 

0070 RESET END ANCHORAGE DELETED BY 105 DATED 8-12-2004 0.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

210-01200  
 

0075 *SEEDING (NATIVE) 1.400 1.400

ACRE 0.000 0.00

1,000.00000 1.400 1,400.00

212-00006  
 

0080 *MULCHING 1.400 1.400

ACRE 0.000 0.00

1,450.00000 1.400 2,030.00

213-00000  
 

0085 AGGREGATE BASE COURSE (CLASS 1) 4,720.830 4,725.970

TON -5.140 -66.82

13.00000 4,720.830 61,370.79

304-01000  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 602.910 602.910

TON 0.000 0.00

16.00000 602.910 9,646.56

304-06000  
 

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.400 9.400

TON 0.000 0.00

128.00000 9.400 1,203.20

403-00720  
 

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 1,138.450 1,138.450

TON 0.000 0.00

54.90000 1,138.450 62,500.91

403-34871  
 

0105 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 60.000 60.000

TON 0.000 0.00

329.00000 60.000 19,740.00

411-03345  
 

0110 *EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 200.000

GAL 0.000 0.00

3.10000 200.000 620.00

411-10255  
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PCN: 14759R-BID   ESTIMATE RUN 02/27/2005

PROJECT: STA M555-023                  ESTIMATE NO: 0004 14:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 18 INCH CORRUGATED STEEL PIPE 104.000 104.000

LF  0.000 0.00

43.00000 104.000 4,472.00

603-10180  
 

0120 *DELINEATOR (FLEXIBLE) (TYPE I) 43.000 43.000

EACH 0.000 0.00

30.00000 43.000 1,290.00

612-00041  
 

0125 *DELINEATOR (FLEXIBLE) (TYPE II) 33.000 33.000

EACH 0.000 0.00

33.00000 33.000 1,089.00

612-00042  
 

0130 *DELINEATOR (FLEXIBLE) (TYPE III) DELETED BY 105 DATED
8-12-2004

0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00043  
 

0135 *SIGN PANEL (CLASS I) 24.750 24.750

SF  0.000 0.00

22.00000 24.750 544.50

614-00011  
 

0140 *SIGN PANEL (CLASS II) 72.000 72.000

SF  0.000 0.00

27.00000 72.000 1,944.00

614-00012  
 

0145 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 68.500 68.500

LF  0.000 0.00

36.00000 68.500 2,466.00

614-01552  
 

0150 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.716

L S 0.284 13,348.00

47,000.00000 1.000 47,000.00

626-00000  
 

0160 *EPOXY PAVEMENT MARKING 46.880 46.880

GAL 0.000 0.00

155.00000 46.880 7,266.40

627-00005  
 

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

221.000 221.000

SF  0.000 0.00

41.20000 221.000 9,105.20

627-30410  
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PCN: 14759R-BID   ESTIMATE RUN 02/27/2005

PROJECT: STA M555-023                  ESTIMATE NO: 0004 14:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 369.000 369.000

HOUR 0.000 0.00

23.00000 369.000 8,487.00

630-00000  
 

0175 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

60.00000 28.000 1,680.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000

DAY 0.000 0.00

360.00000 34.000 12,240.00

630-00012  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100

EACH 0.900 49.50

55.00000 9.000 495.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 43.200

EACH 4.800 316.80

66.00000 48.000 3,168.00

630-80342  
 

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.300 240.00

800.00000 3.000 2,400.00

630-80358  
 

0200 *DRUM CHANNELIZING DEVICE 91.000 81.900

EACH 9.100 327.60

36.00000 91.000 3,276.00

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 7.000 6.300

EACH 0.700 28.70

41.00000 7.000 287.00

630-80364  
 

0210 *TRAFFIC CONE 98.000 88.200

EACH 9.800 156.80

16.00000 98.000 1,568.00

630-80380  
 

0215 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14759R-BID   ESTIMATE RUN 02/27/2005

PROJECT: STA M555-023                  ESTIMATE NO: 0004 14:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 1,109.510 1,109.510

F A 0.000 0.00

1.00000 1,109.510 1,109.51

700-70025  
 

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0235 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0240 36 IN RCP (CIP) 36" CULVERT PIPE EXTENSION  CO 2 64.000 64.000

LF  0.000 0.00

47.80000 64.000 3,059.20

603-01365  
 

0245 ADDED ITEM (DOLLAR)/ REVISION OF SECTIONS 105, 202, 
401 - ROADWAY SMOOTHNESS CO 4

-4,000.000 -4,000.000

DOL 0.000 0.00

1.00000 -4,000.000 -4,000.00

900-00006  
 

0250 *SOD REPLACE SOD DAMAGED BY INTERUPTION OF IRRIGATION 
WATER

12,563.000 12,563.000

SF  0.000 0.00

0.66000 12,563.000 8,291.58

212-00050  
 

CAT 0200 $14,620.58 411,567.85CURRENT AMT 411,567.85 $$

PROJECT TOTAL 14,620.58 $ 411,567.85CURRENT AMT 411,567.85 $$


